

USC SOUND DESIGN SCHEDULE GRID - FALL 2016**SHOW: A LIE OF THE MIND**

DIRECTOR ALAN FREEMAN

DESIGNER: JACOB MAGNIN

VENUE: SCD

OPENING: 9/29/16**TECH: 9/23/16****MENTOR: PGA****PAPERWORK DUE : 9/9/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
8/26/16	5:30	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/2/16	5:30	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/9/16	5:30	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/16/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: MOCKINGBIRD

DIRECTOR ANDI CHAPMAN

DESIGNER: STEPHEN JENSEN

VENUE: MCC

OPENING: 9/29/16**TECH: 9/23/16****MENTOR: PGA****PAPERWORK DUE : 9/9/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
8/26/16	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/2/16	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/9/16	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/16/16	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: MIDSUMMER NIGHT'S DREAM

DIRECTOR JEANETTE HARRISON

DESIGNER: BRIANA BILLUPS

VENUE: BIT

OPENING: 10/6/16**TECH: 9/30/16****MENTOR: PGA****PAPERWORK DUE : 9/16/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/2/16	6PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/9/16	6PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/16/16	4:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/23/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: ESCAPE FROM HAPPINESS

DIRECTOR CHRISTOPHER SHAW

DESIGNER: TBD

VENUE: SCD

OPENING: 10/20/16**TECH: 10/14/16****MENTOR: PGA****PAPERWORK DUE : 9/30/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/15/16	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/23/16	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/30/16	4:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/7/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: SIDE SHOW

DIRECTOR VP BOYLE

DESIGNER: STEPHEN JENSEN

VENUE: MCC

OPENING: 10/27/16**TECH: 10/21/16****MENTOR: PGA****PAPERWORK DUE : 10/7/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/23/16	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/30/16	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/7/16	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/14/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: ROMEO AND JULIET

DIRECTOR KELLY WARD

DESIGNER: BRIANA BILLUPS

VENUE: BIT

OPENING: 11/3/16**TECH: 10/28/16****MENTOR: PGA****PAPERWORK DUE : 10/14/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/30/16	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/7/16	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/14/16	5:30	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/21/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: MAGNOLIA

DIRECTOR KHANISHA FOSTER

DESIGNER: ETHAN ZEITMAN

VENUE: MCC

OPENING: 11/17/16**TECH: 11/11/16****MENTOR: PGA****PAPERWORK DUE : 10/28/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
10/14/16	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/21/16	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/28/16	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
11/4/16	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

SHOW: MIDDLETOWN

DIRECTOR ANDRE BELGRADER

DESIGNER: ALYSHA BERMUDEZ

VENUE: SCD

OPENING: 11/17/16**TECH: 11/11/16****MENTOR: PGA****PAPERWORK DUE : 10/28/16**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
10/14/16	4:30	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/21/16	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/28/16	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
11/4/16	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL