

## USC SOUND DESIGN SCHEDULE GRID - FALL 2017

### SHOW: AN OCTOROON (BA)

DIRECTOR ANITA DASHIELL-SPARKS

DESIGNER: BRIANA BILLUPS

VENUE: MCC

**OPENING:** 9/28/17

**TECH:** 9/22/17

**MENTOR:** PGA

**PAPERWORK DUE :** 9/8/17

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
8/25/17	5:30	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/1/17	6PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/8/17	6PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/15/17	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

### SHOW: TWELFTH NIGHT (BFA JR)

DIRECTOR KATE BURTON

DESIGNER: ALYSHA BERMUDEZ

VENUE: BIT

**OPENING:** 10/5/17

**TECH:** 9/29/17

**MENTOR:** PGA

**PAPERWORK DUE :** 10/5/17

PRODUCTION ENGINEER: MIA GLENN-SCHUSTER

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/1/17	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/8/17	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/15/17	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/22/17	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

### SHOW: 1. PASSION PLAY (BFA SR REP)

DIRECTOR CHRISTOPHER SHAW

DESIGNER: ETHAN ZEITMAN

VENUE: SCD

**OPENING:** 10/12/17

**TECH:** 9/29/17

**MENTOR:** PGA

**PAPERWORK DUE :** 9/15/17

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/1/17	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/8/17	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/15/17	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/22/17	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

### SHOW: 2. PUNK ROCK (BFA SR REP)

DIRECTOR LISA JAMES

DESIGNER: DOMINIC TORQUATO

VENUE: SCD

**OPENING:** 10/13/17

**TECH:** 10/2/17

**MENTOR:** PGA

**PAPERWORK DUE :** 9/15/17

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/1/17	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
9/8/17	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
9/15/17	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
9/22/17	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

**SHOW: TROJAN BARBIE (OPEN)**

DIRECTOR KEN SAWYER

DESIGNER: TBD GUEST

VENUE: MCC

**OPENING: 10/26/17****PAPERWORK DUE : 10/6/17****TECH: 10/20/17****MENTOR: PGA**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/22/17									
9/29/17									
10/6/17									
10/13/17									

**SHOW: WILD HONEY**

DIRECTOR GUILLERMO CIENFUEGOS

DESIGNER: JACOB MAGNIN

VENUE: BIT

**OPENING: 11/2/17****PAPERWORK DUE : 10/13/17****TECH: 10/27/17**

PRODUCTION ENGINEER: MIA GLENN-SCHUSTER

**MENTOR: PGA**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
9/29/17	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/6/17	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/13/17	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/20/17	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

**SHOW: 1. CIRCLE MIRROR TRANSFORMATION (MFA2 REP)**

DIRECTOR JONATHAN MUNOZ PROULX

DESIGNER: DOMINIC TORQUATO

VENUE: SCD

**OPENING: 11/16/17****PAPERWORK DUE : 10/20/17****TECH: 11/7/17****MENTOR: PGA**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
10/6/17	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/13/17	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/20/17	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/27/17	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

**SHOW: 2. EURYDICE (MFA 2 REP)**

DIRECTOR STEPHANIE SHROYER

DESIGNER: ALYSHA BERMUDEZ

VENUE: SCD

**OPENING: 11/17/17****PAPERWORK DUE : 10/20/17****TECH: 11/10/17****MENTOR: PGA**

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
10/6/17	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/13/17	5:30PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/20/17	5:30PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/27/17	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL

**SHOW: THE WILD PARTY**

DIRECTOR VICKI LEWIS

DESIGNER: BRIANA BILLUPS

**OPENING: 11/16/17****TECH: 11/10/17****MICS IN REHEARSAL: 10/30/17****MENTOR: PGA****PAPERWORK DUE : 10/20/17**

PRODUCTION ENGINEER: ETHAN ZEITMAN

ASSOCIATE DESIGNER: ETHAN ZEITMAN

VENUE: MCC

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB
10/6/17	6PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A
10/13/17	6PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A
10/20/17	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A
10/27/17	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL