USC SOUND DESIGN SCHEDULE GRID - FALL 2019

SHOW: MEN ON BOATS

DIRECTOR: Anita Dashiell-Sparks OPENING: 10/3/19 PAPERWORK DUE: 9/13/19

DESIGNER: MIA GLENN-SCHUSTER

TECH: 9/27/19

PRODUCTION SOUND MIXER: NA

VENUE: MCC MENTOR: PGA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
8/30/19	5:30 PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/6/19	5:30 PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
9/13/19	5:30 PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
9/20/19	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: AMSTERDAM

DIRECTOR: Lilach Dekel-Avneri OPENING: 10/10/19 PAPERWORK DUE: 9/20/19

DESIGNER: JACK JOHNSON TECH: 10/4/19 PRODUCTION SOUND MIXER: NA

VENUE: SCD MENTOR: PGA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
9/6/19	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/13/19	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
9/20/19	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
9/27/19	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: TROUBLE IN MIND

DIRECTOR: John Demita OPENING: 10/31/19 PAPERWORK DUE: 10/11/19

DESIGNER: JOY CHEEVER TECH: 10/25/19 PRODUCTION SOUND MIXER: NA

VENUE: MCC MENTOR: PGA

	DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
9	/27/19	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
1	N/4/19	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10		5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	,	N/A	PRELIM
10		6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: THE CIDER HOUSE RULES PART ONE & TWO

DIRECTOR: Scott Faris

OPENING: 10/31/19

PAPERWORK DUE: 10/4/19

DESIGNER: MIA GLENN-SCHUSTER

TECH: 10/16/19

PRODUCTION SOUND MIXER: Alex Attalla

VENUE: BIT MENTOR: PGA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
9/13/19	6PM	MCC	DESIGN MEETING #0	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/20/19	5:30 PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/27/19	5:30 PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/4/19	5:30 PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
10/11/19	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: MAD FOREST

DIRECTOR: Christopher Shaw OPENING: 11/14/19 PAPERWORK DUE: 10/25/19

DESIGNER: KIEGAN LEE TECH: 11/8/19 PRODUCTION SOUND MIXER: NA

VENUE: SCD MENTOR: PGA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/11/19	5:30 PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/15/19	5:30 PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/25/19	5:30 PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
11/1/19	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: THE BROTHERS SIZE

DIRECTOR: TBD OPENING: 11/7/19 PAPERWORK DUE: 10/15/19

DESIGNER: JACK JOHNSON TECH: 11/4/19 PRODUCTION SOUND MIXER: NA

VENUE: LATC THEATRE 3 MENTOR: PGA

DATE	TIME	1	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/4/19	6PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/11/19	4:30 PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/15/19	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
10/25/19	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL

SHOW: THE MINOTAUR

DIRECTOR: Jonathan Munoz-Proulx OPENING: 11/14/19 PAPERWORK DUE: 10/25/19

DESIGNER: JOY CHEEVER TECH: 11/11/19 PRODUCTION SOUND MIXER: NA

VENUE: LATC THEATRE 3 MENTOR: PGA

	DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
1	10/11/19	4:30 PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A		N/A	N/A
	10/15/19	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL		N/A
3	10/25/19	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL		N/A	PRELIM
ŝ	11/1/19	5:30 PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED		FINAL	FINAL

SHOW: BARBARIANS

DIRECTOR: Susan Angelo (TBC) OPENING: 11/21/19 PAPERWORK DUE: 11/1/19

DESIGNER: KIEGAN LEE TECH: 11/15/19 PRODUCTION SOUND MIXER: NA

VENUE: MCC MENTOR: PGA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/15/19	4:30 PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/25/19	5PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
11/1/19	5PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
11/8/19	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL