

USC SOUND DESIGN SCHEDULE GRID - FALL 2021

SHOW: THE WOLVES

DIRECTOR: SABRA WILLIAMS

DESIGNER: BELLE ALATORRE

OPENING: 9/30/21 **PAPERWORK DUE :** 9/10/21

TECH: 9/23/21

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 9/13/21

PRODUCTION ENGINEER: NA

VENUE: MCC

MENTOR: PGA

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
8/27/21	12PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/3/21	9:30AM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
9/10/21	12PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
9/17/21	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
9/18/21	9AM	VENUE	QUIET TIME							

SHOW: THE NORMAL HEART

DIRECTOR: CHRISTOPHER SHAW

DESIGNER: GUEST

OPENING: 10/7/21 **PAPERWORK DUE :** 9/17/21

TECH: 9/30/21

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 9/20/21

PRODUCTION ENGINEER: NA

VENUE: SCD

MENTOR: NA

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
------	------	----------	----------	---------	----------	------------	-----------	-----	------	--------------

SHOW: BODY OF FAITH

DIRECTOR: STEPH SHROYER

DESIGNER: WILLOW EDGE

OPENING: 10/7/21 **PAPERWORK DUE :** 9/17/21

TECH: 9/30/21

ASSOCIATE DESIGNER: RENATA FINAMORE

SOUND IN REHEARSAL: 9/20/21

PRODUCTION ENGINEER: RENATA FINAMORE

VENUE: BIT

MENTOR: PGA

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
9/3/21	11AM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
9/10/21	11AM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
9/17/21	11AM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
9/24/21	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
9/25/21	9AM	VENUE	QUIET TIME							

SHOW: SPRING AWAKENING

DIRECTOR: SAUNDRA MCCLAIN

OPENING: 10/28/21 PAPERWORK DUE : 9/24/21**MICS IN REHEARSAL: 10/7/21**

ASSOCIATE DESIGNER: AMELIA ANELLO

DESIGNER: NVEEN BHATIA

TECH: 10/21/21

PRODUCTION ENGINEER: ALEX ATTALLA

VENUE: MCC

MENTOR: PGA

A2:

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
8/20/21	1PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	IN/OUT LIST	N/A	N/A	N/A	N/A
8/27/21	1PM	MCC	DESIGN MEETING #2	ROUGH	PRELIM	REVISED I/O	N/A	N/A	N/A	N/A
9/3/21	11:30AM	MCC	DESIGN MEETING #3	ROUGH	PRELIM	PRELIM	PRELIM	N/A	N/A	ROUGH
9/10/21	1PM	MCC	DESIGN MEETING #4	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	TEMPLATE
9/17/21	1PM	MCC	DESIGN MEETING #5	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	CUED
9/24/21	1PM	MCC	DESIGN MEETING #6	UPDATE	UPDATE	UPDATE	REVISED	PRELIM ALL	N/A	REVISED
10/1/21	11AM	MCC	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	REVISED
10/8/21	1PM	MCC	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED
10/15/21										

SHOW: STUPID F* BIRD**

DIRECTOR: ANDREI BELGRADER

OPENING: 11/11/21 PAPERWORK DUE : 10/22/21

DESIGNER: (TBD)

TECH: 11/4/21

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 10/25/21

PRODUCTION ENGINEER: NA

VENUE: SCD

MENTOR: TBD

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/8/21	11AM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/15/21	11AM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/22/21	11AM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
10/29/21	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
10/30/21	9AM	VENUE	QUIET TIME							

SHOW: MISS JULIE - FREEDOM SUMMER

DIRECTOR: GREGG DANIEL

OPENING: 11/11/21 PAPERWORK DUE : 10/22/21

DESIGNER: (TBD)

TECH: 11/4/21

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 10/25/21

PRODUCTION ENGINEER: NA

VENUE: BIT

MENTOR: TBD

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/8/21	12PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/15/21	12PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/22/21	12PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
10/29/21	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
10/30/21	9AM	VENUE	QUIET TIME							

SHOW: EVERYBODY

DIRECTOR: DENISE BLASOR

DESIGNER: (TBD)

OPENING: 11/18/21 PAPERWORK DUE : 10/29/21**TECH: 11/11/21**

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 11/1/21

PRODUCTION ENGINEER: NA

VENUE: MCC

MENTOR: TBD

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
10/15/21	1PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	N/A
10/22/21	1PM	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	N/A
10/29/21	1PM	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
11/5/21	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
11/6/21	9AM	VENUE	QUIET TIME							