

## USC SOUND DESIGN SCHEDULE GRID - FALL 2023

### SHOW: THE LAST DAYS OF JUDAS ISCARIOT

DIRECTOR: NATSUKO OHAMA

OPENING: 9/29/23

PAPERWORK DUE : 9/8/23

DESIGNER: ARI HYMAN

TECH: 9/19/23

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 9/11/23

PRODUCTION ENGINEER: TBD

VENUE: BIT

MENTOR: NOEL NICHOLS

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	WORKBOOK	CONSOLE FILE
8/25/23	4:30pm	MCC	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	PRELIM	N/A
9/1/23	4:30pm	MCC	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	UPDATE	N/A
9/8/23	4:30pm	MCC	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	FINAL	PRELIM
9/15/23	6PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED	FINAL
9/16/23	9AM	VENUE	QUIET TIME								

### SHOW: DANCE NATION

DIRECTOR: SUSAN DALIAN

OPENING: 10/20/23

PAPERWORK DUE : 9/22/23

DESIGNER: GUEST-JANE MCKEEVER

TECH: 10/6/23

ASSOCIATE DESIGNER: NA

SOUND IN REHEARSAL: 9/25/23

PRODUCTION ENGINEER: NA

VENUE: SCD

MENTOR: N/A

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	WORKBOOK	CONSOLE FILE
9/8/23				ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	PRELIM	N/A
9/15/23				UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	UPDATE	N/A
9/22/23				UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	FINAL	PRELIM
9/29/23				UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED	FINAL
9/30/23	9AM	VENUE	QUIET TIME								

**SHOW: PIPPIN**

DIRECTOR: DANA SOLIMANDO

**OPENING: 10/27/23 PAPERWORK DUE : 10/6/23****MICS IN REHEARSAL: 9/27/23**

ASSOCIATE DESIGNER: ZOELLE PIERCE

DESIGNER: AMELIA ANELLO

**TECH: 10/17/23**

PRODUCTION ENGINEER: RENATA FINAMORE

VENUE: BIT

**MENTOR: PHIL ALLEN**

A2: TBD

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	WORKBOOK	CONSOLE FILE
8/31/23	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	IN/OUT LIST	N/A	N/A	N/A		N/A
9/1/23	5:30PM	MCC	DESIGN MEETING #2	ROUGH	PRELIM	REVISED I/O	N/A	N/A	N/A		N/A
9/8/23	5:30PM	MCC	DESIGN MEETING #3	ROUGH	PRELIM	PRELIM	PRELIM	N/A	N/A		ROUGH
9/15/23	5:30PM	MCC	DESIGN MEETING #4	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A		TEMPLATE
9/22/23	5:30PM	MCC	DESIGN MEETING #5	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A		CUED
9/29/23	5:30PM	MCC	DESIGN MEETING #6	UPDATE	UPDATE	UPDATE	REVISED	PRELIM ALL	N/A		REVISED
10/6/23	5:30PM	MCC	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A		REVISED
10/11/23	5PM	VENUE	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL		REVISED
10/14/23	9AM	VENUE	QUIET TIME								

**SHOW: HIT THE WALL**

DIRECTOR: GREGG T. DANIEL

**OPENING: 11/3/23 PAPERWORK DUE : 10/6/23**

DESIGNER: GST-ALMA REYES-THOMAS

**TECH: 10/17/23**

ASSOCIATE DESIGNER: NA

**SOUND IN REHEARSAL: 10/9/23**

PRODUCTION ENGINEER: ARI HYMAN

VENUE: MCC

**MENTOR: N/A**

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	WORKBOOK	CONSOLE FILE
9/22/23				ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	PRELIM	N/A
9/29/23				UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	UPDATE	N/A
10/6/23				UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	FINAL	PRELIM
10/11/23				UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED	FINAL
10/14/23	9AM	VENUE	QUIET TIME								

**SHOW: SACRIFICE ZONE**

DIRECTOR: PAULA CIZMAR

**OPENING: 1/12/24 PAPERWORK DUE : TBD**

DESIGNER: AMELIA ANELLO

**TECH: 1/10/24**

ASSOCIATE DESIGNER: TBD

**SOUND IN REHEARSAL: TBD**

PRODUCTION ENGINEER: TBD

VENUE: NAT HIST MUS

**MENTOR: TBD**

A2: TBD

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	WORKBOOK	CONSOLE FILE
TBD	TBD	TBD	DESIGN MEETING #1	ROUGH	PRELIM	PRELIM	N/A	N/A	N/A	PRELIM	N/A
TBD	TBD	TBD	DESIGN MEETING #2	UPDATE	UPDATE	UPDATE	PRELIM	PRELIM ALL	N/A	UPDATE	N/A
TBD	TBD	TBD	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	FINAL	PRELIM
TBD	TBD	TBD	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED	FINAL
TBD/NO	TBD	VENUE	QUIET TIME								