

## USC SOUND DESIGN SCHEDULE GRID - SPRING 2023

### SHOW: BURIED CHILD

DIRECTOR: DAVID WARSHOFKY

DESIGNER: WILLOW EDGE

**OPENING:** 1/26/23 **PAPERWORK DUE :** 12/2/22

**TECH:** 1/19/23

ASSOCIATE DESIGNER: NA

**SOUND IN REHEARSAL:** 1/9/23

PRODUCTION ENGINEER: NA

VENUE: SCD

**MENTOR:** NOEL NICHOLS

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
11/18/22	5PM	BIT	DESIGN MEETING #1	ROUGH	ROUGH	ROUGH	N/A	N/A	N/A	N/A
11/25/22	5PM	BIT	DESIGN MEETING #2	UPDATE	PRELIM	PRELIM	PRELIM	PRELIM ALL	N/A	N/A
12/2/22	TBD	ZOOM	DESIGN MEETING #3	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
1/13/23	5PM	MCC	DESIGN MEETING #4	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
1/14/23	9AM	VENUE	QUIET TIME/DESIGN CONSULT							

### SHOW: THE WINTER'S TALE

DIRECTOR KATE BURTON

DESIGNER: AMELIA ANNELLO

**OPENING:** 2/23/23 **PAPERWORK DUE :** 2/3/23

**TECH:** 2/16/23

ASSOCIATE DESIGNER: ARI HYMAN

**SOUND IN REHEARSAL:** 2/6/23

PRODUCTION ENGINEER: ZOELLE PIERCE

VENUE: BIT

**MENTOR:** PHIL ALLEN

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
1/20/23	5PM	MCC	DESIGN MEETING #5	ROUGH	ROUGH	ROUGH	N/A	N/A	N/A	N/A
1/27/23	5PM	MCC	DESIGN MEETING #6	UPDATE	PRELIM	PRELIM	PRELIM	PRELIM ALL	N/A	N/A
2/3/23	5PM	MCC	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
2/10/23	5PM	MCC	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
2/13/22	6PM	VENUE	QUIET TIME/DESIGN CONSULT							

### SHOW: URINETOWN

DIRECTOR SCOTT FARIS

DESIGNER: BELLE ALATORRE

**OPENING:** 3/30/23 **PAPERWORK DUE :** 2/24/23

**MICS IN REHEARSAL:** 3/6/23

ASSOCIATE DESIGNER: NA

**TECH:** 3/22/23

PRODUCTION ENGINEER: AMELIA ANELLO

VENUE: BIT

**MENTOR:** PHIL ALLEN

A2: DARIO ALATORRE

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
1/20/23	5:30PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	IN/OUT LIST	N/A	N/A	N/A	N/A
1/27/23	5:30PM	MCC	DESIGN MEETING #2	ROUGH	PRELIM	REVISED I/O	N/A	N/A	N/A	N/A
2/3/23	5:30PM	MCC	DESIGN MEETING #3	ROUGH	PRELIM	PRELIM	PRELIM	N/A	N/A	ROUGH
2/10/23	5:30PM	MCC	DESIGN MEETING #4	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	TEMPLATE
2/17/23	5PM	MCC	DESIGN MEETING #5	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	CUED
2/24/23	5PM	MCC	DESIGN MEETING #6	UPDATE	UPDATE	UPDATE	REVISED	PRELIM ALL	N/A	REVISED
3/3/23	5PM	MCC	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	REVISED
3/10/23	5PM	VENUE	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED
3/11/23	9AM	VENUE	QUIET TIME							

**SHOW: THE BELLE'S STRATAGEM**

DIRECTOR ALBERT DAYAN

**OPENING:** 4/6/23**PAPERWORK DUE :** 3/10/23

DESIGNER: ARI HYMAN

**TECH:** 3/30/23

ASSOCIATE DESIGNER: NA

**SOUND IN REHEARSAL:** 3/20/23

PRODUCTION ENGINEER: NA

VENUE: SCD

**MENTOR:** NOEL NICHOLS

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
2/24/23	5PM	BIT	DESIGN MEETING #5	ROUGH	ROUGH	ROUGH	N/A	N/A	N/A	N/A
3/3/23	5PM	BIT	DESIGN MEETING #6	UPDATE	PRELIM	PRELIM	PRELIM	PRELIM ALL	N/A	N/A
3/10/23	5PM	BIT	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
3/24/23	5PM	MCC	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
3/25/23	9AM	VENUE	QUIET TIME/DESIGN CONSULT							

**SHOW: NWF Y3 TBD**

DIRECTOR TBD

**OPENING:** 4/21/23**PAPERWORK DUE :** 3/10/23

DESIGNER: MARCUS MAIA

**TECH:** 4/2/23

ASSOCIATE DESIGNER: NA

**SOUND IN REHEARSAL:** TBD

PRODUCTION ENGINEER: NA

VENUE: MCC

**MENTOR:** TBD

A2: NA

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
2/24/23	5PM	ZOOM	DESIGN MEETING #5	ROUGH	ROUGH	ROUGH	N/A	N/A	N/A	N/A
3/3/23	5PM	ZOOM	DESIGN MEETING #6	UPDATE	PRELIM	PRELIM	PRELIM	PRELIM ALL	N/A	N/A
3/10/23	5PM	ZOOM	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	PRELIM
3/17/23	5PM	MCC	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	FINAL
3/23/23	6PM	VENUE	QUIET TIME/DESIGN CONSULT							

**SHOW: SONDHEIM ON SONDHEIM**

DIRECTOR RICHARD ISRAEL

**OPENING:** 4/20/23**PAPERWORK DUE :** 3/24/23**MICS IN REHEARSAL:** 3/27/23

ASSOCIATE DESIGNER: NA

DESIGNER: RENATA FINEMORE

**TECH:** 4/12/23

PRODUCTION ENGINEER: WILLOW EDGE

VENUE: BIT

**MENTOR:** NOEL NICHOLS

A2: TBD

DATE	TIME	LOCATION	ACTIVITY	CONCEPT	SFX PLOT	FLOW CHART	SPKR PLOT	SFX	QLAB	CONSOLE FILE
2/10/23	5PM	MCC	DESIGN MEETING #1	ROUGH	PRELIM	IN/OUT LIST	N/A	N/A	N/A	N/A
2/17/23	5PM	MCC	DESIGN MEETING #2	ROUGH	PRELIM	REVISED I/O	N/A	N/A	N/A	N/A
2/24/23	5:30PM	MCC	DESIGN MEETING #3	ROUGH	PRELIM	PRELIM	PRELIM	N/A	N/A	ROUGH
3/3/23	5:30PM	MCC	DESIGN MEETING #4	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	TEMPLATE
3/10/23	5:30PM	MCC	DESIGN MEETING #5	ROUGH	PRELIM	PRELIM	REVISED	N/A	N/A	CUED
3/24/23	5:30PM	MCC	DESIGN MEETING #6	UPDATE	UPDATE	UPDATE	REVISED	PRELIM ALL	N/A	REVISED
3/31/23	5PM	MCC	DESIGN MEETING #7	UPDATE	FINAL	FINAL	FINAL	FINAL ALL	N/A	REVISED
4/7/23	5PM	VENUE	DESIGN MEETING #8	UPDATE	REVISED	REVISED	REVISED	REVISED	FINAL	REVISED
4/8/23	9AM	VENUE	QUIET TIME							